

Arab Academy for Science and Technology and Maritime Transport



Maintenance Planning–ME542

Annual and Monthly Plans

By: Eng. Ahmad Elruby

Basic Annual PM Plan

	1	2	3	4	5	6	7	8	9	10	11	12
GT1	Y	M	M	3M	M	M	S	M	M	3M	M	M
GT2	M	M	Y	M	M	3M	M	M	S	M	M	3M
GT3	M	3M	M	M	Y	M	M	3M	M	M	S	M
GT4	M	S	M	M	3M	M	M	Y	M	M	3M	M
GT5	3M	M	M	S	M	M	3M	M	M	Y	M	M
GT6	M	M	3M	M	M	S	M	M	3M	M	M	Y
TOTAL EFFORT	455	355	455	355	455	355	355	455	355	455	355	455

Basic Monthly PM Plan

Day	GT01	GT02	GT03	GT04	GT05	GT06	PM worker
1	Y						20
2	Y						20
3	Y						20
4	Y						20
5	Y						20
6	Y						20
7	Y						20
8	Y						20
9	Y						20
10	Y						20
11	Y						20
12	Y						20
13	Y						20
14	Y						20
15	Y						2
16	Separating Break						---
17		M					10
18		M					10
19		Separating Break					---
20			M				10
21			M				10
22			Separating Break				---
23				M			10
24				M			10
25				Separating Break			---
26					M		10
27					M		10
28					Separating Break		---
29						M	10
30						M	10
31						Separating Break	---

Thank you 😊